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Bi-Weekly Progress Report No. 9 

Phase 1 – Wells Installation 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 
Contract EP-W-09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation 
(CDM) is performing the Phase 1 (Wells Installation) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially 
fulfill the requirements specified under WAF SOW for this assignment. This Bi-Weekly report is 
prepared for the work performed from August 23 to September 3, 2010.  
 
The primary responsibility of the project geologist was to oversee the well development and 
testing activities to ensure that the work meets all requirements of the final Remedial Design 
specifications and is performed by the Subcontractor in accordance with all applicable quality 
assurance, health and safety, and regulatory requirements. 
 
The work performed during this reporting period includes: the development of extraction wells, 
EW-1D, EW-1I, and EW-1S;  installation of transducers into selected ports of SVP-2, SVP-3, SVP-
4, SVP-5 , SVP-9, and SVP-10; step testing of extraction wells EW-1D, EW-1I, and EW-1S, and 
sampling for chemical testing after well development and during step testing.  This work is 
summarized in further detail below.  A list of the supporting documentation attached with this 
bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 – Chain of Custody 
 Attachment 4 – Well Development Log  
 Attachment 5 - Photo Log 
 Attachment 6 – Field Change Request (FCR) 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Frank Robinson   Project Geologist 
Sean O’Hare    Project Scientist 
Thomas Mathew   Site Manager 
Mike Ehnot    Project Geologist 
John Dougherty   Project Geologist 
 
Uni-Tech - Driller 
Butch Hitzelberger  Head Driller 
Brad Barnes  Driller 
Sean O’Rourke  Driller 
 
Intex – Temporary Water Treatment System 
Todd Daniel 
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Westbay 
Andy Bessant 
Dennis Oertel 
 
Earth Data 
George Seidman 
 
Seacoast 
Gene Streiter 
 
Network Environmental Solutions 
Ken Lippay 
Mark Kumorek 
 
Freehold Carting 
Alfonso Trocchio 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period 
(refer to Attachments 1, 2, 3 and 4 for Daily Status Report, log book notes, well development log 
and photo log, respectively for each working day): 
 
 Site Mobilization 
 Unitech decontaminated and demobilized equipment associated with drilling 

activities from the site.  The extraction well area was cleaned.  
 Dougherty and Thomas visited the infiltration basin, met with two Nassau County 

personnel, inspected the main inlet to the basin and put a lock on the gate to allow 
CDM to access the basin.  
 

 Transducer Installation 
 CDM, Westbay, and Earth Data installed transducer strings in wells SVP-5 and SVP-

10.  Both strings consisted of 5 transducers.  In both wells transducers were installed 
in Ports 1, 3, 5, 8, 10.  The MOSDAX/MAGI data recorder, communications cables, 
and 12 volt battery were secured inside the aluminum cabinets.  Data collection at 
the rate of one reading per minute was started at each location.   

 A transducer was installed in Port 2 of SVP-11.  Data collection was started at the 
rate of one reading per 10 minutes.  

 CDM and Earth Data installed individual transducers in wells SVP-2 (Port 4), SVP-3 
(Port 3), SVP-4 (Port 6), and SVP-9 (Port 5).  Data collection at the rate of one reading 
every 10 minutes was started at each location.   

 
 Development of Extraction Wells EW-1S, EW-1I, and EW-1D 
 Uni-Tech completed the development of extraction wells (EW-1S, EW-1I, EW-1D) on 

August 23 and 24, 2010. Extraction well development procedures are detailed in the 
log book. During well development, CDM collected water level measurements at 
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approximately 30 minute intervals initially and then at 15 to 20 minutes interval. 
 The sand test was performed on each extraction well.  Each well passed the sand test 

criteria of less than 5 mg/L of sand.  One pint of well water was collected into a jar 
after the sand testing was complete.   

 After the sand testing was completed, the extraction well development process was 
considered complete and samples were collected from each well. The samples were 
sent to EPA DESA laboratory for TCL VOCs, total iron and manganese, filtered iron 
and manganese analyses.  
 

 Set-up and Preliminary Testing for Step Test and Aquifer Test 
 CDM and Uni-Tech inspected Garden City wells GWP-10 and GWP-11 and 

determined how to install a water level indicator in each well. It was determined that 
the airline at well GWP-11 is working and therefore, water level data from this unit 
will be used during the test. The air line at GWP-10 does not appear to be working so 
a water level indicator will be used in that well.  

 CDM, Westbay, and Earth Data verified the data download process from the 
transducer strings in SVP-5 and SVP-10. 

 CDM completed a round of synoptic water level measurements at the following 
wells: SVP-2, SVP-3, SVP-4, SVP-9, SVP-11, MW-1S, MW-1I, MW-2S, MW-2I, MW-3S, 
MW-3I, GWX-10019, GWX-10020, EW-1S, EW-1I, EW-1D, GWP-10, and GWP-11. 
Data was downloaded from the transducers in the following wells: SVP-2, SVP-3, 
SVP-4, SVP-9, SVP-11, MW-1S, MW-1I, MW-2S, MW-2I, MW-3S, MW-3I, GWX-
10019, GWX-10020, EW-1S, EW-1I, EW-1D.  

 
 Step Testing of EW-1S 
 The step test was conducted at well EW-1S.  Flow rates were 40, 60, 75, and 90 gpm. 

Each step was 2 hours long.  
 At the conclusion of the step test, samples EW-1S/S (total Fe and Mn, VOCs) and 

EW-1S/S-F (filtered Fe and Mn) was collected and shipped to EPA DESA laboratory 
for analysis.  
 

 Step Testing of EW-1I 
 The step test was conducted at well EW-1I.  Flow rates were 40, 60, 75, and 90 gpm. 

Each step was 2 hours long.  
 At the conclusion of the step test, samples EW-1I/S (total Fe and Mn, VOCs) and 

EW-1I/S-F (filtered Fe and Mn) was collected and shipped to EPA DESA laboratory 
for analysis.  
 

 Step Testing of EW-1D 
 The step test on well EW-1D was completed. Flow rates were 60, 100, 140, and 180 

gpm. Each step was two hours long. 
 Samples EW-1D/S (VOC and total Fe and Mn) and EW-1D/S-F (filtered Mn and Fe) 

were collected at the end of the step test and shipped to the EPA DESA laboratory 
for analysis.  
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 Miscellaneous 
 Data was periodically downloaded from the well transducers. 
 Seacoast and NES cleaned out the 21,000 gallon storage tank and 5,000 gallon plastic 

tank in the staging area. There was about 3 feet of drilling mud left in the bottom of 
the 21,000 gallon tank before cleaning. NES completed a confined space entry to 
clean this material out of the tank. The water, drilling mud, and sediment were 
flushed into a 5,000 gallon vacuum truck provided by Freehold Cartage.  
 

 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 
 

4.0  Problems/Corrective Action  
 
 The flush mount surface casings for SVP-2 and SVP-4 were retaining surface water 

runoff from the parking lot.  The casings were extended above ground surface using 
temporary casing to prevent surface water from entering the well while the port is open.  
Unitech placed sandbags on top of the buckets covering the temporary casings on wells 
SVP-2 and SVP-4 to keep the buckets in place during any storms. 

 
 Communications problems between the MOSDAX boxes and laptop computer were 

initially experienced.  CDM brought a new computer to the site equipped with a serial 
port.  CDM was able to use this computer to communicate successfully with the 
MOSDAX boxes. 

 
5.0       Deviations  
  
 Based on review of the QAPP and discussions during a field planning meeting, changes 

were identified to the sample collection scheme specified in the QAPP that need to be 
documented in a field change request.  Two changes were documented 1) a “total” 
sample was added after the QAPP was prepared and 2) the DESA lab recommended 
dropping MS/MSD analysis on filtered metals and adding it on nitrate/nitrite. The total 
sample will be collected from the combined flow from all three wells.  The FCR was 
prepared documenting these changes for EPA approval.     

 
6.0 Conclusions 
 All RA construction work was completed in general accordance with RA Subcontract 

Documents and approved construction submittals except as noted above.  
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Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     8-23-10              

Day:   77 (Monday)                                        
 

WEATHER:     Overcast, occasional shower 
TEMP:       70’s, humid                                   
WIND:       Strong, from the South                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Sean O’Hare, Mike Ehnot 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
Intex:            Todd Daniel 

Westbay:      Andy Bessant, Dennis Oertel 

Earth Data:   George Seidman 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- A tailgate H&S meeting was conducted before the start of work by Uni-Tech at the extraction well site. See below for details. 
- The health and safety plan was reviewed by Earth Data and Westbay personnel. These personnel signed off on the plan.  The 
details of the health and safety plan were reviewed with the Earth Data and Westbay personnel. 
- CDM, Westbay, and Earth Data proceeded to install transducer strings in wells SVP-5 and SVP-10.  Both strings consisted of 5 
transducers.  In each well the transducers were installed at ports 1, 3, 5, 8, and 10.  The MOSDAX/MAGI data recorder, 
communications cables and 12 volt battery were secured inside an aluminum cabinet which was connected to flush mount well 
protective casing using cable ties.  Ports are number from deepest to shallowest.  Data collection at the rate of one reading per 
minute was started at each location.  The instruments will be check on 8/24/10.  
- In the afternoon, opened port 2 at well SVP-11 which converts this well to a temporary piezometer.  A transducer was installed in 
this well.  Excess cable was wound up, tied off, and left inside the flush mount protective casing.  Data collection was started on 
this transducer at the rate of 1 reading every 10 minutes.  Transducers were installed in wells. 
- At the extraction wells Uni-Tech wired each pump to a control box and started pumping all three extraction wells simultaneously.  
The combined, total flow rate was 400 gpm.  CDM collected water level measurements at approximately 30 minute intervals. 
- Uni-Tech started clean up of the extraction well area.  Drilling pipe and other equipment was loaded on the rig tender truck.  The 
drilling rig and and rig tender were moved to the staging area for decon.   
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WORK BEING INSPECTED: 
1. Dougherty and Hitzelberger reviewed the specifications for the aquifer testing.  After development, the backflow preventer will 
be placed in the discharge line from each well at the surface.  This is acceptable.  Installing the backflow preventer directly above 
the pump would prevent surging by turning the pump on and off from being used during development. 
 
2. UTD currently plans to use one totalizing flow meter, with a sweep second hand, on each discharge line to monitor the flow rate.  
The specifications call for installation of a mechanical totalizing and mechanical instantaneous reading flow meter.  Hitzelberger 
said he would discuss it with Joan Baer and get back to me. 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- Daily tailgate H&S meeting with Uni-Tech, topics covered: 
Due to wet weather slips trips and falls were discussed, proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): 
watch out for traffic in the parking lot when walking or moving vehicles. 
- Daily tailgate H&S meeting with Earth Data and Westbay, topics covered: 
Due to wet weather slips trips and falls were discussed, the highlights of the Health and Safety plan were discussed. 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     8-24-10              

Day:   78 (Tuesday)                                        
 

WEATHER:     Overcast, occasional 
heavy rain. 

TEMP:       70’s, humid                                   
WIND:       Strong, from the South                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Sean O’Hare, Mike Ehnot 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
Intex:            Todd Daniel 

Westbay:      Andy Bessant, Dennis Oertel 

Earth Data:   George Seidman 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

EQUIPMENT IN USE:  
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- A tailgate H&S meeting was conducted before the start of work by Uni-Tech at the extraction well site. See below for details. 
- A tailgate H&S meeting was conducted before the start of work by Earth Data/Westbay at the extraction well site. See below for 
details. 
- CDM, Westbay, and Earth Data proceeded to check and download data from the transducer strings in wells SVP-5 and SVP-10.  
Both strings consist of 5 transducers.  In each well the transducers were installed at ports 1, 3, 5, 8, and 10.  The instruments were 
function properly and recording data.  Data was downloaded using the vendor supplied software.  Westbay then departed site.   
- CDM and Earth Data then proceeded to open ports and install individual transducers in wells SVP-2 (Port 4), SVP-3 (Port 3), 
SVP-4 (Port 6), and SVP-9 (Port 5).  Opening individual ports converts this well to a temporary piezometer.  The pressure inside 
and outside the port was checked and the water level inside the transducer was pumped down to ensure that, when opened, water 
would flow into the Westbay casing (and not out into the formation.)  A transducer was installed in each well.  Excess cable was 
wound up, tied off, and left inside the flush mount protective casing.  Data collection was started on each transducer at the rate of 
1 reading every 10 minutes.   
 
- At the extraction wells Uni-Tech continued development of each extraction wells.  Each well was pumped individually.  The flow 
rates were as follows: EW-1S 72 gpm, EW-1I 72 gpm, and EW-1D 157 gpm.  CDM collected the static water level from each well 
before the start of pumping and then collected water level measurements at approximately 15 to 20 minute. 
- After the sand testing was completed development was considered complete and samples were collected from each well.  The 
samples are being analyzed for TCL VOCs, total iron and manganese, filtered iron and manganese.  These samples were packed 
on ice and shipped to the DESA lab in Edison, NJ via FedEx. 
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WORK BEING INSPECTED: 
1. UTD had planned to use one totalizing flow meter, with a sweep second hand, on each discharge line to monitor the flow rate.  
The specifications call for installation of a mechanical totalizing and mechanical instantaneous reading flow meter.  Hitzelberger 
said he would discuss it with Joan Baer and get back to me.  Hitzelberger informed Dougherty that Uni Tech was switching to a 
flow meter capable of displaying the total flow (in gallons) and the flow rate (gallons per minute).  This combined unit is acceptable. 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- Daily tailgate H&S meeting with Uni-Tech, topics covered: 
Discussed safety related to work with the trailer mounted electrical generator being used to operate the pumps in the extraction 
wells. 
- Daily tailgate H&S meeting with Earth Data and Westbay, topics covered: 
Discussed the importance of watching for traffic and wearing high visibility vests. 
TESTING PERFORMED:  
1. The sand test was performed on each extraction well.  Each test took about 2 hours to complete.  Each well passed the sand 
test criteria of less than 5 mg/l of sand.  One pint of well water was collected into a jar after sand testing was complete. 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
In the case of SVP-2 and SVP-4 the flush mount surface casing were full or surface water runoff from the parking lot so the 
Westbay casing was extended above ground surface, using temporary casing, to prevent surface water from entering the well 
while the port is open.  The flush mount casings at SVP-3 and SVP-9 were dry even though it had rained very hard during the 
morning, indicating the protective casing was keeping run off out of the well.  The conditions at these wells will be monitored and 
the casing will be extended if necessary to prevent surface water infiltration. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
See attached photo log for 8/24/10. 
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 
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PROJECT: Old Roosevelt Field Site  

Date:     8-25-10              

Day:   79 (Wednesday)                                        
 

WEATHER:     Overcast, occasional. 
TEMP:       70’s, humid                                   
WIND:       Strong, from the South                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Sean O’Hare                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
Intex:             

Earth Data:   George Seidman 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
- -Support truck. 
-Deere 310E backhoe. 
-60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- A tailgate H&S meeting was conducted before the start of work by Uni-Tech at the extraction well site. See below for details. 
- A tailgate H&S meeting was conducted before the start of work by Earth Data at well SVP-4. See below for details. 
- Uni-Tech decontaminated drilling equipment and vehicles.  The Uni-Tech and CDM checked the three flush mounted monitoring 
well pairs for surface water infiltration.  All protective casings were free of water indicating that the surface seal is working.  Uni-
Tech worked on set up of the equipment for the step testing.  Flow rates on all three extraction wells were adjusted to their initial 
values for the start of step testing. 
- CDM prepared bottle sets for the next two sampling events: step test and aquifer test. 
- CDM and Uni-Tech inspected Garden City wells GWP-10 and GWP-11 and determined how to install a water level indicator in 
each well. It was determined that the airline at well GWP-11 is working and therefore, water level data from this unit at GWP-11 
will be used during the test. The air line at GWP-10 does not appear to be working so a water level indicator will be used in that 
well. 
- CDM and Earth Data checked wells SVP-2 and SVP-4 and determined that only one port, as intended, was open in each well so 
that the well would function as a temporary piezometer. 
- CDM successfully installed the MLog and WinGT software required to interface with the MOSDAX data logger installed at wells 
SVP-5 and SVP-10.  The communications cable required to interface the computer with the MOSDAX data logger was tested and 
did not work.  A substitute cable was provided by Earth Data and this cable worked.  CDM interfaced with the data logger, 
downloaded data, and stopped logging on the instrument. 
 
 
- CDM and Earth Data removed the Westbay logging equipment from well SVP-5 which was installed in a metal box over the well.  
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This was done to protect the equipment from vandalism.  The equipment will be stored on site and will be reinstalled on Monday 
8/30/10 to continue data collection. 
- The temporary well extensions installed at SVP-2 and SVP-4 were checked and were working as designed. 

WORK BEING INSPECTED: 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- Daily tailgate H&S meeting with Uni-Tech, topics covered: 
Discussed slips, trips, and fall hazard.  Use of hard hat required when overhead hazard present. 
- Daily tailgate H&S meeting with Earth Data covered: 
Discussed the importance of watching for traffic and wearing high visibility vests. 
TESTING PERFORMED:  
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
See attached photo log for 8/25/10. 
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 
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PROJECT: Old Roosevelt Field Site  

Date:     8-26-10              

Day:   80 (Thursday)                                        
 

WEATHER:     Clear, Sunny. 
TEMP:       80’s                                  
WIND:       Gentle, from the South                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Sean O’Hare                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
Intex:             

Earth Data:    

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
- Support truck. 
-Deere 310E backhoe. 
-60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- A tailgate H&S meeting was conducted before the start of work by Uni-Tech at the staging area. See below for details. 
- Uni-Tech demobilized the driller rig from the site. 
- Uni-Tech cleaned up around the extraction well area including using a high pressure water sprayer to clean cement from the 
pavement.  The driller placed sandbags on top of the buckets covering the temporary casings at wells SVP-2 and SVP-4 to keep 
the buckets in place during any storms. 
- CDM 1) installed bolts on the lids at wells SVP-5 and SVP-3.  2) Attempted to communicate with the MOSDAX data logger at well 
SVP-10 but was unable to establish communications.  3) Reviewed sample tubing requirements.  4) Reviewed QAPP and bottle 
sets prepared by Sean O’Hare to ensure readiness for sampling during step and aquifer testing.  Discussed sampling 
requirements with Grace Chen, identified one parameter left out of the Field Planning Meeting agenda.  Added bottleware for this 
parameter.  5) Installed Forms2Lite on Dougherty’s computer, reviewed use with Sean O’Hare.  Forms2Lite was used to generate 
bottle labels and will be used to generate chain-of-custody forms.   
WORK BEING INSPECTED: 
 
 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- Daily tailgate H&S meeting with Uni-Tech, topics covered: 
Discussed driving safety and hazards and precautions associated with use of high pressure water sprayer used for cleaning. 
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TESTING PERFORMED:  
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
Westbay hardware: CDM was able to communicate with the MOSDAX box at SVP-5 on 8/25.  On 8/26 we were unable to 
communicate with the box at SVP-10 while using exactly the same equipment.  Later, attempts to communicate with the box from 
SVP-5 also failed.  This issue was discussed with George Seidman of Earth Data.  George discussed this with Westbay but the 
cause of this breakdown in communications is unknown.  Suggested solutions include changing computers and cables until a 
working combination is found.  In the mean time the logger at SVP-10 continues to collect data and the data collected at SVP-5 
was downloaded.  CDM must have a reliable way to communicate with the data loggers so that the sampling rate can be changed 
and data can be downloaded periodically.  Earth Data will return to the site on Monday 8/30 to try to work out a solution. 
 
Field Change Request: based on review of the QAPP and field planning meeting, identified changes to sample collection scheme 
specified in the QAPP that need to be documented in a field change request.  Two changes need to documented 1) a “total” 
sample was added after the QAPP was prepared and 2) the DESA lab recommended dropping MS/MSD analysis on filtered 
metals and adding it on nitrate/nitrite.  The total sample will be collected from the combined flow from all three wells.  Discussed 
this with Grace Chen who is preparing an FCR to document the requested changes for EPA review. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 
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PROJECT: Old Roosevelt Field Site  

Date:     8-30-10              

Day:   81 (Monday)                                        
 

WEATHER:     Clear, Sunny. 
TEMP:       90’s                                  
WIND:       Gentle, from the South                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Frank Robinson                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes 
 
Intex:             

Earth Data:   George Seidman 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
- Support truck. 
-Deere 310E backhoe. 
-60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- A tailgate H&S meeting was conducted before the start of work by Uni-Tech at the extraction well area. See below for details. 
- Uni-Tech installed flow meters on the three extraction wells. 
- CDM completed a round of synoptic water level measurements at the following wells: SVP-2, SVP-3, SVP-4, SVP-9, SVP-11, 
MW-1S, MW-1I, MW-2S, MW-2I, MW-3S, MW-3I, GWX-10019, GWX-10020, EW-1S, EW-1I, EW-1D, GWP-10, and GWP-11.  
Data was downloaded from the transducers in the following wells: SVP-2, SVP-3, SVP-4, SVP-9, SVP-11, MW-1S, MW-1I, MW-
2S, MW-2I, MW-3S, MW-3I, GWX-10019, GWX-10020, EW-1S, EW-1I, EW-1D. 
- CDM checked the status of the Westbay multilevel transducer system in well SVP-10.  It is functioning properly.  The data was 
downloaded from the MOSDAX box and the sampling rate was changed from 10 to 1 minute intervals in advance of step testing 
on 8/30/10.  Earth Data arrived on site to assist with communications between the computer and MOSDAX box. 
- CDM and Earth Data reinstalled the MOSDAX logger on the transducer system in well SVP-5. 
- CDM contacted Intex and verified that the storage tanks do not need to be cleaned before we start on with the step and 
sustained yield test. 

WORK BEING INSPECTED: 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- Daily tailgate H&S meeting with Uni-Tech, topics covered: 
Discussed need for hydration and use of sun block due to hot, sunny weather. 
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TESTING PERFORMED:  
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
Westbay hardware: To try to resolve the communications problems between the MOSDAX boxes and laptop computer 
experienced last week, CDM brought a new computer to the site.  This computer is equipped with a serial port.  CDM was able to 
use this computer to communicate successfully with the MOSDAX boxes at wells SVP-5 and SVP-10.  This problem has been 
resolved. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Frank Robinson, Thomas Mathew         
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes 
 
Intex:            Todd Daniels 

Earth Data:    

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
- Support truck. 
-Deere 310E backhoe. 
-60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- A tailgate H&S meeting was conducted before the start of work by Uni-Tech at the extraction well area. See below for details. 
- The step test was conducted at well EW-1S, Flow rates were 40, 60, 75, and 90 gpm.  Each step was 2 hours long. 
- At the conclusion of the step test sample EW-1S/S (total Fe and Mn, VOCs) and EW-1S/S-F (filtered Fe and Mn) was collected 
and shipped to DESA for analysis. 
- Dougherty and Thomas visited the infiltration basin, met with two Nassau County personnel, inspected the main inlet to the basin 
and put a lock on the gate to allow CDM to access the basin. 
- Dougherty called Frank Koch, Garden City Water Department, and left a message requesting his ok to use the air vent on GWP-
10 and GWP-11 for water levels.  This involves removing part of the vent by hand.  This method is preferred because it is safer 
because the floor grate around each well can be left in place. 
 
WORK BEING INSPECTED: 
 
 
 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- Daily tailgate H&S meeting with Uni-Tech, topics covered: 
Discussed the danger of slips, trips, and falls and the need for hydration and use of sun block due to hot, sunny weather. 
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TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
Dougherty and Mathew discussed the maximum flow rate that the treatment system must be able to handle during the sustained 
yield test with Todd Daniels and Butch Hitzelberger.  Intex was under the impression that during the sustained yield test the flow 
would be 220 or 240 gpm.  We reviewed the specifications and pointed out that the treatment system must be capable of treating 
250 gpm.  Daniels agreed that he could meet that requirement. 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     09-01-10              

Day:   83 (Wednesday)                                        
 

WEATHER:     Clear, Sunny, Humid. 
TEMP:       90’s                                  
WIND:       Gentle, from the South                                 

 

 Page 1 of 2 
 

 
 

 
 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Frank Robinson 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes 
 
Intex:            Todd Daniels 

Seacoast:     Gene Streiter 

Network Environmental Solutions (Seacoast Subcontractor):  Ken Lippay and Mark Mark Kumorek / Freehold Carting: Alfonso 
Trocchio 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
- Support truck. 
-Deere 310E backhoe. 
-60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- A tailgate H&S meeting was conducted with Seacoast and Network Environmental Solutions (NES) before the start of confined 
space entry by NES into the 20,000 gallon storage tank in the staging area.  See below for details. 
- Seacoast and NES cleaned out the 20,000 gallon storage tank and 5,000 gallon plastic tank in the storage area.  There was 
about 3 feet of drilling mud left in the bottom of the 20,000 gallon tank before cleaning.  NES completed a confined space entry to 
clean this material out of the tank.  The water, drilling mud, and sediment were flushed into a 5,000 gallon vacuum truck provided 
by Freehold Cartage.   
- The step test was conducted at well EW-1I, Flow rates were 40, 60, 75, and 90 gpm.  Each step was 2 hours long. 
- At the conclusion of the step test sample EW-1I/S (total Fe and Mn, VOCs) and EW-1I/S-F (filtered Fe and Mn) was collected 
and shipped to DESA for analysis. 
- Demobilization was discussed with Uni-Tech.  Uni-tech will chlorinate the extraction wells on Monday 9/13 and pump the 
chlorinated water from the wells on Tuesday 9/14.  This water will be discharged to the treatment system.  On Wednesday 9/15 
Uni-Tech will complete the wells.  Therefore, the driller should be able to demobilize from the site by 9/20.  Intex should be done 
treating water by Wednesday 9/15.  CDM tentatively scheduled Seacoast to clean the 20,000 gallon tanks being used by Intex on 
Thursday 9/16 and requested that they be removed on Friday 9/17.  This will need to be coordinated with Intex because their 
carbon tanks may need to be moved before the tanks can be cleaned.  The carbon tanks may need to be moved to the support 
area temporarily so that the other equipment (tanks and fencing) can be removed by 9/20. 
- Dougherty and S. O’Hare will demobilize the transducers and the contents of the trailer on Monday 9/13 and return the Westbay 
transducers and batteries to Earth Data on Tuesday 9/14.  The other transducers will be shipped back to In-Situ. 
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- Dougherty inspected wells GWP-10 and GWP-11 and located the instantaneous flow meter on both wells.  Flow readings will be 
recorded during the sustained yield test. 
- Data from the transducers in SVP-10 and well EW-1I was downloaded for analysis. 

WORK BEING INSPECTED: 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- Daily tailgate H&S meeting with Seacoast and NES topics covered: 
Discussed the need for hydration and taking breaks in shade due to hot, sunny weather.  Reviewed the confined space entry 
permit with Gene Streiter.  Confirmed that NES is monitoring atmosphere inside the tank and that the person doing the entry is 
using a harness and safety line 
TESTING PERFORMED:  
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
Dougherty and Uni-Tech discussed the maximum flow rate planned for the sustained yield test.  Uni-Tech indicated during the day 
that the maximum flow rate will be 240 gpm as this is the flow rate that Intex is comfortable with.  CDM reiterated that the contract 
calls for the system to be able to handle 250 gpm.  Uni-Tech will discuss with their office and Intex. 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty, Frank Robinson 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes 
 
Intex:            Todd Daniels 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
- Pickup truck. 
- Deere 310E backhoe. 
- 60 Kw Generator 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
- The rig tender, trailer, and roll off box were demobilized from the site by Uni-Tech. 
- The 20,000 gallon tank at the staging area was demobilized from the site. 
- The step test on well EW-1D was completed.  The test included 4 steps of 2 hours each.  Flow rates were 60, 100, 140, and 180 
gallons per minute. 
- Samples EW-1D/S (VOC and total Fe and Mn) and EW-1D/S-F (filtered Mn and Fe) were collected at the end of the step test and 
shipped to the DESA laboratory for analysis. 
- Scheduling of personnel for the sustained yield test was completed. 
- Flow rates for the sustained yield test were discussed with Dan O’Rourke and will be 70 gpm for wells EW-1S and EW-1I and 
110 gpm for well EW-1D. 
- Data from the transducers in SVP-10 and well EW-1D was downloaded for analysis. 

WORK BEING INSPECTED: 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
TESTING PERFORMED:  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
Dougherty spoke to Todd Daniels of Intex and confirmed that we will be pumping at a total flow rate of 250 gpm.  Daniels 
responded that he would do what was necessary to handle this flow rate.  
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          John Dougherty 
 
 
 
  
 
 
 
 
 
 

 

             

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 No visitors   

    

    

    

EQUIPMENT IN USE:  
 
 

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
 
 
 
WORK BEING INSPECTED: 
 
 
 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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TESTING PERFORMED:  
- The above ground Westbay logging equipment at well SVP-5 was removed for safe keeping during the Labor Day weekend.  The 
cap on well SVP-5 was secured.  The above ground Westbay logging equipment at well SVP-10 was left in place because it is the 
fenced in area near the extraction wells. 
- Data from the transducers in SVP-5 and SVP-10 were downloaded for analylsis. 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    John Dougherty 

Title:  Field Team Leader 
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ATTACHMENT 3 
CHAIN OF CUSTODY 

  



8655-6539-2937
FedEx
8/24/2010

Shipped to:  

Airbill:
Carrier Name:

Date Shipped: Sampler
Signature:

Relinquished By (Date / Time) Received By

MATRIX/
SAMPLER

CONC/
TYPE

ANALYSIS/
TURNAROUND

TAG No./
PRESERVATIVE/ Bottles

STATION
LOCATION

SAMPLE COLLECT
DATE/TIME

QC
Type

Region:
Project Code:
Account Code:
CERCLIS ID:
Spill ID:
Site Name/State:
Project Leader:
Action:
Sampling Co:

2

,

NYSFN0204234
PE
Old Roosevelt Field/NY
Frank Robinson

CDM

R 

DESA
Laboratories/USEPA
2890 Woodbridge Avenue
Bldg. 209
Edison NJ 08837
(732) 906-6886

USEPA Contract Laboratory Program
Generic Chain of Custody

SAMPLE No.

Remedial Action

Reference Case:
Client No:

Chain of Custody Record

(Date / Time)

1

2

3

4

Groundwater/
Frank Robinson

Fe/Mn (21), TCL-VOC
(21)

(HCL), (HNO3) (4)L/G --EW-1D/D EW-1D/D S: 8/24/2010 17:10

Groundwater/
Frank Robinson

F-Fe/Mn (21) (HNO3) (1)L/G --EW-1D/D-F EW-1D/D-F S: 8/24/2010 17:10

Groundwater/
Frank Robinson

Fe/Mn (21), TCL-VOC
(21)

(HCL), (HNO3) (4)L/G --EW-1I/D EW-1I/D S: 8/24/2010 14:40

Groundwater/
Frank Robinson

F-Fe/Mn (21) (HNO3) (1)L/G --EW-1I/D-F EW-1I/D-F S: 8/24/2010 14:40

Groundwater/
Frank Robinson

Fe/Mn (21), TCL-VOC
(21)

(HCL), (HNO3) (4)L/G --EW-1S/D EW-1S/D S: 8/24/2010 12:05

Groundwater/
Frank Robinson

Fe/Mn (21), TCL-VOC
(21)

(HCL), (HNO3) (4)L/G Field DuplicateEW-1S/D-DU
P

EW-1S/D-DUP S: 8/24/2010 12:05

Groundwater/
Frank Robinson

F-Fe/Mn (21) (HNO3) (1)L/G --EW-1S/D-F EW-1S/D-F S: 8/24/2010 12:05

Groundwater/
Frank Robinson

F-Fe/Mn (21) (HNO3) (1)L/G Field DuplicateEW-1S/D-F-D
UP

EW-1S/D-F-DUP S: 8/24/2010 12:05

Trip Blank/
Frank Robinson

TCL-VOC (21) (HCL) (3)L/G Trip BlankTB082410 TB082410 S: 8/24/2010  7:00

Shipment for Case
Complete? N

Sample(s) to be used for laboratory QC: Additional Sampler Signature(s): Chain of Custody Seal Number:

Analysis Key:

TR Number:
F2V5.1.047

2-043013577-082410-0001
Page 1 of 1

F-Fe/Mn = Filtered Iron & Manganese, Fe/Mn = Total Iron & Manganese, TCL-VOC = SOMO1.2  TCL VOC

EW-1S/D-DUP, EW-1S/D-F-DUP

Shipment Iced?Concentration: L = Low, M = Low/Medium, H = High Type/Designate: Composite = C, Grab = G

PR provides preliminary results.  Requests for preliminary results will increase analytical costs. REGION COPY 
Send Copy to: Sample Management Office, Attn: Heather Bauer, CSC, 15000 Conference Center Dr., Chantilly, VA 20151-3819; Phone 703/818-4200; Fax
703/818-4602



873533854965
FedEx
8/31/2010

Shipped to:  

Airbill:

Carrier Name:

Date Shipped: Sampler 
Signature:

Relinquished By (Date / Time) Received By

MATRIX/
SAMPLER

CONC/
TYPE

ANALYSIS/
TURNAROUND

TAG No./
PRESERVATIVE/ Bottles

STATION
LOCATION

SAMPLE COLLECT
DATE/TIME

QC
Type

Region:

Project Code:

Account Code:

CERCLIS ID:

Spill ID:

Site Name/State:

Project Leader:

Action:

Sampling Co:

2

,

NYSFN0204234
PE
Old Roosevelt Field/NY
Frank Robinson

CDM

R 

DESA 
Laboratories/USEPA
2890 Woodbridge Avenue
Building # 209
Edison NJ 08837
(732) 906-6886

USEPA Contract Laboratory Program
Generic Chain of Custody

SAMPLE No.

Remedial Action

Reference Case:
Client No:

Chain of Custody Record

(Date / Time)

1

2.

3.

4.

Groundwater/
Frank Robinson

Fe/Mn (21), TCL-VOC 
(21)

(4)L/G --EW-1S/S EW-1S/S S: 8/31/2010 16:00

Groundwater/
Frank Robinson

F-Fe/Mn (21) (HNO3) (1)L/G --EW-1S/S-F EW-1S/S-F S: 8/31/2010 16:00

Trip Blank/
Frank Robinson

TCL-VOC (21) (HCL) (3)L/G Trip BlankTB083110 TB083110 S: 8/31/2010  7:00

Shipment for Case
Complete? N

Sample(s) to be used for laboratory QC: Additional Sampler Signature(s): Chain of Custody Seal Number:

Analysis Key:

TR Number:

F2V5.1.047

2-334176893-083110-0001
Page 1 of 1

F-Fe/Mn = Filtered Iron & Manganese, Fe/Mn = Total Iron & Manganese, TCL-VOC = SOMO1.2  TCL VOC
Shipment Iced?Concentration: L = Low, M = Low/Medium, H = High Type/Designate: Composite = C, Grab = G

PR provides preliminary results.  Requests for preliminary results will increase analytical costs.
REGION COPY 

Send Copy to: Sample Management Office, 15000 Conference Center Dr., Chantilly, VA. 20151-3819 Phone 703/818-4200; Fax 703/818-4602



873533854954
FedEx
9/1/2010

Shipped to:  

Airbill:

Carrier Name:

Date Shipped: Sampler 
Signature:

Relinquished By (Date / Time) Received By

MATRIX/
SAMPLER

CONC/
TYPE

ANALYSIS/
TURNAROUND

TAG No./
PRESERVATIVE/ Bottles

STATION
LOCATION

SAMPLE COLLECT
DATE/TIME

QC
Type

Region:

Project Code:

Account Code:

CERCLIS ID:

Spill ID:

Site Name/State:

Project Leader:

Action:

Sampling Co:

2

,

NYSFN0204234
PE
Old Roosevelt Field/NY
Frank Robinson

CDM

R 

DESA 
Laboratories/USEPA
2890 Woodbridge Avenue
Building # 209
Edison NJ 08837
(732) 906-6886

USEPA Contract Laboratory Program
Generic Chain of Custody

SAMPLE No.

Remedial Action

Reference Case:
Client No:

Chain of Custody Record

(Date / Time)

1

2.

3.

4.

Groundwater/
Frank Robinson

Fe/Mn (21), TCL-VOC 
(21)

(HCL), (HNO3) (4)L/G --EW-1I/S EW-1I/S S: 9/1/2010 16:00

Ground Water/
Frank Robinson

F-Fe/Mn (21) (HNO3) (1)L/G --EW-1I/S-F EW-1I/S-F S: 9/1/2010 16:00

Trip Blank/
Frank Robinson

TCL-VOC (21) (HCL) (3)L/G Trip BlankTB090110 TB090110 S: 9/1/2010  7:00

Shipment for Case
Complete? N

Sample(s) to be used for laboratory QC: Additional Sampler Signature(s): Chain of Custody Seal Number:

Analysis Key:

TR Number:

F2V5.1.047

2-334176893-090110-0001
Page 1 of 1

F-Fe/Mn = Filtered Iron & Manganese, Fe/Mn = Total Iron & Manganese, TCL-VOC = SOMO1.2  TCL VOC
Shipment Iced?Concentration: L = Low, M = Low/Medium, H = High Type/Designate: Composite = C, Grab = G

PR provides preliminary results.  Requests for preliminary results will increase analytical costs.
REGION COPY 

Send Copy to: Sample Management Office, 15000 Conference Center Dr., Chantilly, VA. 20151-3819 Phone 703/818-4200; Fax 703/818-4602



873533854932
FedEx
9/2/2010

Shipped to:  

Airbill:

Carrier Name:

Date Shipped: Sampler 
Signature:

Relinquished By (Date / Time) Received By

MATRIX/
SAMPLER

CONC/
TYPE

ANALYSIS/
TURNAROUND

TAG No./
PRESERVATIVE/ Bottles

STATION
LOCATION

SAMPLE COLLECT
DATE/TIME

QC
Type

Region:

Project Code:

Account Code:

CERCLIS ID:

Spill ID:

Site Name/State:

Project Leader:

Action:

Sampling Co:

2

,

NYSFN0204234
PE
Old Roosevelt Field/NY
Frank Robinson

CDM

R 

DESA 
Laboratories/USEPA
2890 Woodbridge Avenue
Building # 209
Edison NJ 08837
(732) 906-6886

USEPA Contract Laboratory Program
Generic Chain of Custody

SAMPLE No.

Remedial Action

Reference Case:
Client No:

Chain of Custody Record

(Date / Time)

1

2.

3.

4.

Ground Water/
Frank Robinson

Fe/Mn (21), TCL-VOC 
(21)

(HCL), (HNO3) (4)L/G --EW-1D/S EW-1D/S S: 9/2/2010 14:00

Ground Water/
Frank Robinson

F-Fe/Mn (21) (HNO3) (1)L/G --EW-1D/S-F EW-1D/S-F S: 9/2/2010 14:00

Trip Blank/
Frank Robinson

TCL-VOC (21) (HCL) (3)L/G Trip BlankTB090210 TB090210 S: 9/2/2010  7:00

Shipment for Case
Complete? N

Sample(s) to be used for laboratory QC: Additional Sampler Signature(s): Chain of Custody Seal Number:

Analysis Key:

TR Number:

F2V5.1.047

2-334176893-090210-0002
Page 1 of 1

F-Fe/Mn = Filtered Iron & Manganese, Fe/Mn = Total Iron & Manganese, TCL-VOC = SOMO1.2  TCL VOC
Shipment Iced?Concentration: L = Low, M = Low/Medium, H = High Type/Designate: Composite = C, Grab = G

PR provides preliminary results.  Requests for preliminary results will increase analytical costs.
REGION COPY 

Send Copy to: Sample Management Office, 15000 Conference Center Dr., Chantilly, VA. 20151-3819 Phone 703/818-4200; Fax 703/818-4602



 

 


 
ATTACHMENT 4 

WELL DEVELOPMENT LOG 
  



Camp Dresser & McKee 
Field Log 

Site:Dic{ VZoose.u~/+ R-e/c/ 

£ W#: 1 S Well Diameter: f" 

DTW: 3 7 ( S 3X Vol: 6. z I (.,'iii.- 11 B-11 
Start Purge: 19: Q <;) End Purge: I'":)·, 00 

Sampling Time: I"';;)'~ S 

CDM Camp Dresser & McKee 

-~ D - :;:).1?0 
\ . 

'J.)TW - '3-:;:, .9 ~ 

w~v-· - ::::JL] o' 

Date: "8 /;;:>.1./-(i 0 

Total Depth: ~ 7 0 

Pumping Rate: 7;;) ()~'""' 
VoL Purged: 'i5 1 v <j 0 

File:DATALOG.XLS 



Site: 6/c/ ~ao.re. u~ /+ 

Fw#· ~I-- • .=___;.;.. 

DTW: 34.75' 

Start Purge: l '::1: 30 

Sampling Time: \ L.\-; lf 0 

CDM Camp Dresser & McKee 

Camp Dresser & McKee 
Field Log 

o" Well Diameter: __::.G __ 

3X Vol: te: /(vQ, :.:?1 3BQ 

End Purge: I '1-: 30 

Date: S(-;:.4(10 

Total Depth: 340' 

Pumping Rate: 7-;;:} Of('<'<. 
Vol. Purged: e;.~ 

'5, (j,lj 0 

File:DATALOG.XLS 



Camp Dresser & McKee 
Field Log 

Site: (j /c{ ~oose. t.Ji' /+ A-e/ c/ 
r. .., o" 

_C:_W#: ..L. 0 Well Diameter: o --=---
DTW: 3::J.S2S' 3XVol: -o,C)lf0 

Start Purge: 15:00 End Purge: 17: 0 0 
Sampling Time: I 7; I 0 

CDM Camp Dresser & McKee 

Date: lS/";:>'-1 f I Q 

Total Depth: lf-IQ 

Pumping Rate: !5 7 {)f( <-

Vol. Purged: I &1 'is-l/-0 j 

File:DATALOG.XLS 



 

 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT 5 
PHOTO LOG 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



REV 5/01 

PHOTOLOG 
 

              SITE NAME:  OLD ROOSEVELT FIELD SITE     
 

 

CAMERA # Olympus D-560 
 

 

Photograph # Description Date/Time Photographer 

P1010164.jpg Moving drilling rods from extraction well cluster 08-23-10 Sean O’Hare 

P1010165.jpg Loading drilling rods onto support truck 08-23-10 Sean O’Hare k Robinson 

    

    

    

    

    

    

    

    

    

    

    

 



REV 5/01 

PHOTOLOG 
 

              SITE NAME:  OLD ROOSEVELT FIELD SITE     
 

 

CAMERA # Olympus D-560 
 

 

Photograph # Description Date/Time Photographer 

P1010167.jpg Adjusting flow rate to ½ gpm on the sand content sampler 08-24-10 Sean O’Hare 

P1010168.jpg Sand content sampler at EW-1S 08-24-10 Sean O’Hare 

P1010169.jpg Sand content sample at EW-1S 08-24-10 Sean O’Hare rank Robinson 

P1010170.jpg A total of 0.05 mg/L deposited into vial from EW-1S 08-24-10 Sean O’Hare 

P1010171.jpg EW-1I 08-24-10 Sean O’Hare k Robinson 

P1010172.jpg YSI is connected to the sampling port for a continuous 
flow to collect water quality parameters 08-24-10 Sean O’Hare 

P1010173.jpg Sand content sample at EW-1I 08-24-10 Sean O’Hare 

P1010174.jpg A total of 0.05 mg/L deposited into vial from EW-1I 08-24-10 Sean O’Hare 

P1010175.jpg Collecting samples at EW-1I 08-24-10 Sean O’Hare 

P1010176.jpg A total of 0.00 mg/L deposited into vial from EW-1D 08-24-10 Sean O’Hare 

    

    

    

    

    

    

    

 



REV 5/01 

PHOTOLOG 
 

              SITE NAME:  OLD ROOSEVELT FIELD SITE     
 

 
CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010178.jpg Tripod set up at SVP-2 to verify open port 08-25-10 Sean O’Hare 

P1010179.jpg Lowering westbay tool down SVP-2 08-25-10 Sean O’Hare 

P1010180.jpg Westbay logging equipment inside lock-box at SVP-5 08-25-10 Sean O’Hare r

P1010181.jpg Sand content samples from all 3 extraction wells collected 
on August 24, 2010 08-25-10 Sean O’Hare 

    

    

    

    

    

    

    

    

    

    

    

    

 



PHOTOS 08-23-10

P1010164.jpg Moving drilling rods from extraction well cluster

P1010165.jpg Loading drilling rods onto support truck



PHOTOS 08-24-10

P1010167.jpg Adjusting flow rate to ½ gpm on the sand content sampler

P1010168.jpg Sand content sampler at EW-1S



P1010169.jpg Sand content sample at EW-1S

P1010170.jpg A total of 0.05 mg/L deposited into vial from EW-1S



P1010171.jpg EW-1I

P1010172.jpg YSI is connected to the sampling port for a continuous flow to collect water quality parameters



P1010173.jpg Sand content sample at EW-1I

P1010174.jpg A total of 0.05 mg/L deposited into vial from EW-1I



P1010175.jpg Collecting samples at EW-1I

P1010176.jpg A total of 0.00 mg/L deposited into vial from EW-1D



 

P1010178-Tripod set up at SVP-2 to verify open port 

 

P1010179- Lowering westbay tool down SVP-2 



 

P1010180- Westbay logging equipment inside lock-box at SVP-5 

 

P1010181- Sand content samples from all 3 extraction wells collected on August 24, 2010 



 

 


 
ATTACHMENT 6 

FIELD CHANGE REQUEST  
 
 
 
 
 
 
 
 
 



CDNI 
125 Maiden Lane, 5th Floor 

New York, New York 10038 

tel: 212 785-9123 

fax: 212 785-61 14 

September 7, 2010 

William Sy 
EPA QA Officer 
U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Edison, New Jersey 08837 

PROJECT: 

DOC CONTROL NO.: 

SUBJECT: 

Dear Mr. Sy: 

RAC 2 Contract No.: EP-W-09-002 
Work Assignment No.: 023-RARA-02PE 

3320-023-00558 

Field Change Notification Form #RA-02 
Change in Groundwater Sampling during Aquifer Testing 
Old Roosevelt Field Contaminated Grmmdwater Area Site 
Remedial Action 
Garden City, New York 

CDM Federal Programs Corporation (CDM) is submitting the following documentation of 
changes to the Aquifer Testing activities at the Old Roosevelt Field Contaminated 
Groundwater Area Site in Garden City, New York titled: #RA-02: Change in Groundwater 
Sampling during Aquifer Testing: 

If you have any questions regarding this submittal, please contact m e at (212) 377-4536 or Ms. 
Grace Chen at (732) 590-4626. 

Very truly yours, 

CDM FEDERAL PROGRAMS CORPORATION 

/i;Jb/ 
~eruier Oxford 

Regional QA Coordinator 

Enclosw·e 

cc: H. Eng, EPA Region 2 (Letter Only) 
T. Mathew, CDM 
A Ral1IDani, CDM 
Docum ent Control 

consu lt ing· engineering· const ruction· operations 

C. Kwan, EPA Region 2 
J. Litvvin, CDM 
G. Chen, CDM 



1 of 2 
 

Old Roosevelt Field Contaminated Groundwater Area Site 
Remedial Action 

Garden City, New York 
 

Field Change Request 
 
Date:  August 26, 2010 
 
Request No.: RA-02 
 
FCR Title: Changes of Groundwater Sampling during Aquifer Testing 
Description:   
This Field Change Request includes three changes: (1) addition of the collection of a groundwater sample from 
the sampling port at the common header (which combines flows from all three extraction wells) during the yield 
test, (2) changes to the list of groundwater parameters to be analyzed during the yield test, and (3) changes to the 
collection of matrix spike/matrix spike duplicate samples (MS/MSD). 
 
Reason for Deviation: 

(1) The Final RA QAPP specified collection of groundwater samples from the sample port of each extraction 
well.  Even though the groundwater quality parameters can be calculated from the groundwater parameter 
and flow rates from each well, it would be more straightforward to use the results from a sample collected 
from the combined flow.  Therefore, during the yield test, two groundwater samples will be collected 
from the common header, one between the 2nd and the 8th hours of the yield test; one at the end of the 
yield test.  
 

(2) The purpose of analyzing VOCs, total and dissolved iron and manganese is to estimate the influent 
groundwater quality for treatment.  Additional wet chemistry parameters, such as nitrate/nitrite, TSS, 
TDS, alkalinity, hardness etc. are for information only.  Therefore, those wet chemistry parameters will 
only be analyzed for the samples from combined header.   
 

(3) Communication with DESA indicated that MS/MSD for filtered TAL metals is not necessary but that an 
MS/MSD should be included for the nitrate/nitrite analysis. 

 
Recommended/Modification:   
The table below provides details of the sample and analysis changes. 

 

Sample ID Analyses Notes 

EW-1S/Y-A TCL VOCs, total TAL metals with mercury and 
cyanide 

From sample 
port of EW-1S 

EW-1S/Y-AF Filtered TAL metals 
EW-1I/Y-A TCL VOCs, total TAL metals with mercury and 

cyanide 
From sample 
port of EW-1I 

EW-1I/Y-AF Filtered TAL metals 
EW-1D/Y-A TCL VOCs, total TAL metals with mercury and 

cyanide 
From sample 
port of EW-1D 

EW-1D/Y-AF Filtered TAL metals 
EW-Total-A TCL VOCs, total TAL metals with mercury and 

cyanide, TSS, TDS, alkalinity, hardness, 
nitrate/nitrite, oil and grease 

From the 
common header 



Old Roosevelt Field Contaminated Groundwater Site 
Remedial Action 
Field Change Request # I 

Sample ID Analyses 

EW-Total-AF Filtered TAL metals 

EW-15/Y-B TCL VOCs, total TAL metals with mercury and 
cyanide 

EW-15/Y-BF Filtered TAL metals 
EW-11/Y-B TCL VOCs, total TAL metals with mercury and 

cyanide 
EW-11/Y-BF Filtered TAL metals 
EW-1D/Y-B TCL VOCs, total TAL metals with mercury and 

cyanide 
EW-1D/Y-BF Filtered TAL metals 
EW-Total-B TCL VOCs, total TAL metals with mercury and 

cyanide, T55, TD5, alkalinity, hardness, 
nitrate/ nitrite, oil and grease 

EW-Total-BF Filtered TAL metals 

Notes 

From the 
common header 
From sample 
port of EW -15 

From sample 
port of EW-11 

From sample 
port of EW-1D 

From the 
common header 

MS/MSO analysis will be performed on samples collected for TAL metals analysis, cyanide, and oil and grease as 
specified in the QAPP. An MS/MSO analys is will not be specified for filtered TAL metals (the QAPP included 
an MS/MSD for filtered metals). An MS/MSO will be added for nitrate/nitrite analysis. 

Impact on Data Quality Objectives: 
These changes will better achieve the data quality objectives by obtaining a more complete data set for the 
project. 

RAC 2 Contract No.: EP-W-09-002 
Work Assignment No.: 023-RARA-02PE 

Signatul'es: &aCL 

Thomas Mathew, COM Project Manager 

cc: 
Caroline Kwan, EPA Remedial Project Manager 
Ali Rahmani, COM Project Engineer 

2 of2 

Jeniffer Oxford, COM QA Coordinator 
Old Roosevelt Field RA Field Team 

oxfordjm
Sticky Note
Actually FCR #2.


	Site Mobilization
	Unitech decontaminated and demobilized equipment associated with drilling activities from the site.  The extraction well area was cleaned.
	Transducer Installation
	CDM, Westbay, and Earth Data installed transducer strings in wells SVP-5 and SVP-10.  Both strings consisted of 5 transducers.  In both wells transducers were installed in Ports 1, 3, 5, 8, 10.  The MOSDAX/MAGI data recorder, communications cables, an...
	A transducer was installed in Port 2 of SVP-11.  Data collection was started at the rate of one reading per 10 minutes.
	CDM and Earth Data installed individual transducers in wells SVP-2 (Port 4), SVP-3 (Port 3), SVP-4 (Port 6), and SVP-9 (Port 5).  Data collection at the rate of one reading every 10 minutes was started at each location.
	Development of Extraction Wells EW-1S, EW-1I, and EW-1D
	Uni-Tech completed the development of extraction wells (EW-1S, EW-1I, EW-1D) on August 23 and 24, 2010. Extraction well development procedures are detailed in the log book. During well development, CDM collected water level measurements at approximate...
	The sand test was performed on each extraction well.  Each well passed the sand test criteria of less than 5 mg/L of sand.  One pint of well water was collected into a jar after the sand testing was complete.
	After the sand testing was completed, the extraction well development process was considered complete and samples were collected from each well. The samples were sent to EPA DESA laboratory for TCL VOCs, total iron and manganese, filtered iron and man...
	Set-up and Preliminary Testing for Step Test and Aquifer Test
	CDM and Uni-Tech inspected Garden City wells GWP-10 and GWP-11 and determined how to install a water level indicator in each well. It was determined that the airline at well GWP-11 is working and therefore, water level data from this unit will be used...
	CDM, Westbay, and Earth Data verified the data download process from the transducer strings in SVP-5 and SVP-10.
	CDM completed a round of synoptic water level measurements at the following wells: SVP-2, SVP-3, SVP-4, SVP-9, SVP-11, MW-1S, MW-1I, MW-2S, MW-2I, MW-3S, MW-3I, GWX-10019, GWX-10020, EW-1S, EW-1I, EW-1D, GWP-10, and GWP-11. Data was downloaded from th...
	Step Testing of EW-1S
	The step test was conducted at well EW-1S.  Flow rates were 40, 60, 75, and 90 gpm. Each step was 2 hours long.
	At the conclusion of the step test, samples EW-1S/S (total Fe and Mn, VOCs) and EW-1S/S-F (filtered Fe and Mn) was collected and shipped to EPA DESA laboratory for analysis.
	Step Testing of EW-1I
	The step test was conducted at well EW-1I.  Flow rates were 40, 60, 75, and 90 gpm. Each step was 2 hours long.
	At the conclusion of the step test, samples EW-1I/S (total Fe and Mn, VOCs) and EW-1I/S-F (filtered Fe and Mn) was collected and shipped to EPA DESA laboratory for analysis.
	Step Testing of EW-1D
	The step test on well EW-1D was completed. Flow rates were 60, 100, 140, and 180 gpm. Each step was two hours long.
	Samples EW-1D/S (VOC and total Fe and Mn) and EW-1D/S-F (filtered Mn and Fe) were collected at the end of the step test and shipped to the EPA DESA laboratory for analysis.
	Miscellaneous
	Data was periodically downloaded from the well transducers.
	Seacoast and NES cleaned out the 21,000 gallon storage tank and 5,000 gallon plastic tank in the staging area. There was about 3 feet of drilling mud left in the bottom of the 21,000 gallon tank before cleaning. NES completed a confined space entry to...
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	The flush mount surface casings for SVP-2 and SVP-4 were retaining surface water runoff from the parking lot.  The casings were extended above ground surface using temporary casing to prevent surface water from entering the well while the port is ope...
	Communications problems between the MOSDAX boxes and laptop computer were initially experienced.  CDM brought a new computer to the site equipped with a serial port.  CDM was able to use this computer to communicate successfully with the MOSDAX boxes.
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